~ Exhibit 3

STEVENS CREEK TRAIL, REACH 4 SEGMENT 2

February 25, 1997

-February 11, 1998

February 24, 1998

March 21,1998

June 11, 1998

September 9,1998

October 13, 1998

February 9, 1999

CHRONOLOGY
Project 99-58

City Council approved funding for and proceeding with Stevens Creek Trail
Reach 4 alignment study update (Landels School to Sleeper open space).

Parks and Recreation Commission (PRC) reviewed updated Reach 4
alignment (Landels School to Sleeper open space) and approved the -
alignment except the Sleeper Open Space access, and directed staff to

continue studying access alternatives with nei ghborhood input and return to
PRC. .

City Council considered updated Reach 4 alignment and approved the
alignment for Segment 1 from Landels School to Yuba Drive. Council
directed staff to continue studymg Segment 2 (south of El Camino Real) and

establish a process to maximize public input and alternatives for. review, and
return to City Council with the results

Staff held first neighborhood meeting to receive pubhc comment on possible
extension of Stevens Creek Trail south of El Camino Real. -

Staff held second neighborhood meeting including a workshop for pubhc to
comment on possible trail access points and trail head locations.

PRC reviewed results from two neighborhoed meetings and recommended to
City Council to study the feasibility of extending the Trail to Mountain View

High School (MVHS) with neighborhood access on east side of Route 85 and
one or more access on the west side. -

City Council approved PRC’s recommeﬁdatio’n to study the feasibility of

extending Stevens Creek Trail from Yuba Drive to MVHS with

neighborhood access on the east side of Route 85 and one or more
neighborhood access on the west side, and to specifically address issues of
trail safety, parking, traffic, fire protection and environmental concerns and to
continue maximum public input.- Also, staff is to return with a feasibility

study work plan that will include scope, consultant support and funding
requirements. : _

City Council approved feasibility study work plan for extending Stevens
Creek Trail from Yuba Drive to Mountain View H1gh School (Reach 4,
Segment 2) and funding for the study
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STEVENS CREEK TRAIL, REACH 4 SEGMENT 2

April 25,1999

September 14, 1999

Novemi)ef 17, 199§
‘November 20, 1 99’9
May 1, 2000
' May 4, 2000

December 11, 2000

May 23, 2001

CHRONOLOGY
- Project 99-58

S‘tevens, Creek Trail, Reach 3 from Whisman School to Landels School
opened and dedicated.

City Council approved professional services contract with Nolte Associates
to prepare the feasibility study of extending Stevens Creek Trail from Yuba
Drive to MVHS (Reach 4, Segment 2).

Nolte commenced study and convened first focus group meeting compbsed
of neighborhood stakeholders with concerns about the trail extension.

Nolte convened second focus-group meeting with residents with concerns
about the trail extension. '

Nolte convened third focus group meeting composed of neighborhood
stakeholders who favor the trail extension.

Nolte convened fourth focus group meeting with residents who favor the trail
extension.

City Staff and Nolte held community meeting to review the draft Stevens
Creek Trail Feasibility Study for Reach 4, Segment 2, including trail and
access point alternatives, findings from special studies on trail safety,

parking/traffic, fire protection and environmental issues, and gather public
comments on the preliminary results. ‘

PRC held épecial session to consider the draft Stevens Creek Trail Féasibility
Study for Reach 4, Segment 2 and recommended to the City Council to:

Approve the draft Feasibility Study

Endorse Alternative Alignment 2

Endorse 3 west side access points

Endorse 2 east side access points

Open each Reach 4 sub-segment as construction is completed

Pursue environmental process leading to a mitigated negative declaration
Emphasize fire protection along the trail |

20f4



STEVENS CREEK TRAIL, REACH 4 SEGMENT 2

. June 27, 2001

August 7, 2001

7 .' September 19, 2001

October 5, 2001

October 25, 2001

July 5, 2002

August 1, 2002 -

il

- CHRONOLOGY
Project 99-58

City Councﬂ approved the PRC s recommendatlons with amendments to:
e Approve the Stevens Creek Trail Reach 4, Segment 2 Draft Feasibility

Study
e Endorse the Feas1b1hty Study’s Ahgnment Alternative 2

~ « Endorse the following westside access points, in order:

1. Sleeper Avenue Open Space
2. Kentmere Court =
‘3. El Camino Real
e Endorse the following eastside access points, in order:

1. Dale Avenue/Heatherstone Way Curve
2. Continental Circle -

. @ Open each Reach 4 sub-segment as constructlon is completed

Pursue a full EIR with fire protection plan and safety and security
elements to be included in the scope of the EIR

e 'Return with funding requests to proceed with an EIR

o  Emphasize fire protection in the design of the trail, working W1th
Sunnyvale and Mountam View Fire Departments

City Council funded the env1ronmenta1 phase of the project and authorized

executing a professional services agreement with David Powers & Associates
to prepare an EIR for Reach 4 Segment 2.

Staff kickoff meeting for preparatlon of an EIR for the Stevens Creek Trail
Reach 4, Segment 2 proj ect

: Clrculated d Notice of Preparatwn of the Draft Environmental Imp act Report

(DEIR) for Stevens Creek Tra11 Reach 4 Segment 2 to start the 30-day public

_ comment penod

Held public scoping meeting to receive comments on the scope and content
for preparation of the Draft EIR.

The Draft EIR was completed and circulated for the 45-day pubic comment
period. The public comment period will close on August 19, 2002. \

Held public meeting to receive verbal comments on the DEIR.
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STEVENS CREEK TRAIL, REACH 4 SEGMENT 2

August 19, 2002

‘December 10, 2002

‘May 15, 2003

- Séptember 24, 2003
. alignment and suggested the City consult with VTA regardlng future plans to

September 25, 2003

October 2, 2003
February 10, 2004

May 18, 2004

CHRONOLOGY
Project 99-58

The 45- day public review period on the DEIR ended. City received
comments from 35 individuals/agencies.

City Council authorized contract amendment with Nolte & Associates to

‘prepare and evaluate modified trail alignments between Village Coutt and

Permanente Creek Bypass Channel to reduce environmental impacts.

City staff met with Caltrans to review schematic plans in response to public

comments on the trail routing from Vﬂlage Court to Permanente Creek
Bypass Channel. -

City received Caltrans letter stating no objections to the modified trail -

widen Route 85.

City staff met with Caltrans and VTA to review the modlfled trall alignment
plans between Village Court and Permanente Creek Bypass Channel that
places the trail on the creek side of and next to the freeway soundwall to -
minimize creek vegetation and habitat impacts. The modified alignment was

acceptable subject to coordinating the trail design with the potential future
widening of Route 85.

City staff met with SCVWD to review District comments on the DEIR and

plans for the modified alignment between Village Court and Permanente
Creek Bypass Channel.

City staff met with Cahforma Department of F1sh and Games. to review plans
of the modified alignment between Village Court and Permanente Creek
Bypass Channel. CDFG supports the modified alignment.

City Council Study Session to review the status of the Stevens Creek Trail
Reach4 Segment 2 DEIR and public comments and responses.
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